

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD – Ranga Reddy District – APSS Grant - "Construction of Class rooms on girls hostel building 1st floor at new hostel building at A.P.Sports School at Hakimpet of Shamirpet (M)" – Extension of agreement time – Granted – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 383

Dated. 06.03.2013

Read the following:-

Ref: From Chief Engineer (PR), RIAD, Hyderabad Lr.No.AEE4/DEE1(PR)/sports complex/ Rangareddy/2011 Dated 28.01.2013.

ORDER:

In the circumstances reported by the Chief Engineer (PR), RIAD, Hyderabad in her letter read above, Government after careful examination of the matter hereby accord extension of agreement time upto 30.04.2013 for the work "Construction of Class rooms on girls hostel building 1st floor at new hostel building at A.P.Sports School at Hakimpet of Shamirpet (M)" without penalty as the delay is not attributed to the contractor.

2. The Chief Engineer (Panchayat Raj), RIAD, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (PR), RIAD, Hyderabad

The Superintendent Engineer (PR), Ranga Reddy District

The District Treasury Officer, Ranga Reddy District

The Accountant General, AP, Hyderabad

Copy to;

P.S. to Hon'ble M (PR&RWS)

P.S. to Principal Secretary to Government (PR)

SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER